

Management of operations in projects including planning, organization and control from the beginning to the end of implementation

Dr.sc. Burim Berisha

University of Business and Technology - Kosovo

Abstract

The project usually arises as soon as the client's need is identified, and goes through all the extensive phases and sub-phases to take its true form and put into operation. The project is divided into two main parts that include Planning and Implementation that are separate in these stages: definition, planning, organization, control, completion. Planning involves a detailed calculation of the project. This includes known facts, admissible facts and risk calculation. Activity model used by IKOMs Planning as a process involves the cost that accompanies it. The manager must strike the balance between cost and benefit. Project control uses data provided by monitoring to bring performance.

- The existing facilities of the economic high school "Marin Barleti" in Gjilan are not sufficient and are not included in the appropriate information technology infrastructure, cabinets, inadequate physical education hall and other libraries in the Existing.
- There is a need to expand the academic space, to create more favorable conditions for learning development and genuine studies.

Keywords: Management operations, project, organization and control, implementation.

Full Text: [PDF](#)



This work is licensed under [Creative Commons Attribution 4.0 License](#).

Academic Journal of Business, Administration, Law and Social Sciences ISSN 2410-3918 (print)

ISSN 2410-8693 (online)

Copyright © IIPCCCL-International Institute for Private, Commercial and Competition law